



## Upson County Board of Commissioners

106 East Lee Street - Suite 110 - Thomaston, GA 30286  
(706) 647-7012

---

Thursday, December 19, 2019

### **PRESS RELEASE**

FOR IMMEDIATE RELEASE

#### **2019 TRANSPORTATION PROJECTS – PROGRESS REPORT**

THOMASTON, GA - At the August 13 meeting of the Upson County Board of Commissioners the Board awarded the bid for the first phase of Transportation Special Purpose Local Option Sales Tax Referendum (TPSLOST) projects.

Chairman Allen & the Upson County Board of Commissioners are pleased to announce the following **update** to the TPLOST construction schedule:

<b><u>Project Location</u></b>	<b><u>Length (mi)</u></b>	<b><u>Status</u></b>
Log Town Road	10.42	40% Complete (work resuming January 6, 2020)
Waymanville Road	7.59	40% Complete (work resuming January 6, 2020)
Hollis Road	4.38	Complete
Mulberry Road	0.73	Complete
Pleasant Valley Road	4.19	Complete
Skelton Road	1.87	Complete
McCorkle Curve Road	0.89	Complete
Wynnwood Trail	0.10	Complete

Affected areas will be signed by the contractor. Roadways will remain open to a single lane of traffic, with brief intermittent closure during paving operation and flaggers will be present. This work will be done in daytime as well as nighttime hours to minimize the impact to the traveling public.

*Please note that paving is weather contingent, bad weather could delay work.* Please use caution if you see flaggers present and be mindful of workers when entering construction zones.

If you have any questions or concerns, please contact the Upson County Road Department at 706-647-2824 or use the *Upson County Online Request Tracker* by clicking:

<https://www.upsoncountyga.org/RequestTracker.aspx>

###