



## Upson County Board of Commissioners

106 East Lee Street - Suite 110 - Thomaston, GA 30286  
(706) 647-7012

---

Thursday, August 16, 2019

### **PRESS RELEASE**

FOR IMMEDIATE RELEASE

#### **2019 TRANSPORTATION PROJECTS – TENTATIVE SCHEDULE**

THOMASTON, GA - At the August 13 meeting of the Upson County Board of Commissioners voted unanimously to award the bid for the first phase of Transportation Special Purpose Local Option Sales Tax Referendum (TPSLOST) projects.

Chairman Allen & the Upson County Board of Commissioners are pleased to announce the following tentative construction schedule:

<b>Project Location</b>	<b>Start Date</b>	<b>End Date</b>
Log Town Road	10/7/2019	10/29/2019
Waymanville Road	10/30/2019	11/15/2019
Hollis Road	11/16/2019	12/3/2013
Mulberry Road	12/4/2019	12/5/2019
Pleasant Valley Road	12/6/2019	12/14/2019
Skelton Road	12/16/2019	12/20/2019
McCorkle Curve Road	1/6/2020	1/10/2020
Wynnwood Trail	1/11/2020	1/13/2020

Affected areas will be signed by the contractor. Roadways will remain open to a single lane of traffic, with brief intermittent closure during paving operation and flaggers will be present. This work will be done in daytime as well as nighttime hours to minimize the impact to the traveling public.

Please note that paving is weather contingent, bad weather could delay work. Please use caution if you see flaggers present and be mindful of workers when entering construction zones.

If you have any questions or concerns, please contact the Upson County Road Department at 706-647-2824 or use the *Upson County Online Request Tracker* by clicking:

<https://www.upsoncountyga.org/RequestTracker.aspx>

###